CONSTRUCTION NOTICE
October 2, 2019

Project Description

The Village’s contractor, G&M Cement has submitted a revised project schedule for the remaining streets on this year’s contract (weather permitting):

SITE UTILITIES: WATERMAIN AND/OR STORM SEWER IMPROVEMENTS:

- Sept. 11 – October 8th: 5th St  (Garfield St to Park Ave)
- October 9th – October 30th: Park Ave (6th St to 7th St)
- October 14th – October 31st: Warren Terrace (Madison St – Ogden Ave)
- October 9th – October 10th: 8th Place (Madison St to cul de sac)
- October 10th – October 14th: Bodin St (7th St to 8th St)

CONCRETE WORK: CURBS AND/OR ROADWAY PAVEMENT:

- Sept. 23rd – October 11th: Phase 1 of Hinsdale Ave construction (north side pavement removal, excavation and stone placement, paving, and cure time). Stough St Railroad Crossing Closure/Detour
- October 9th – October 15th: 5th St (curb construction, pavement removal, excavation, and stone placement)
- October 14th – October 30th: Phase 2 of Hinsdale Ave construction (south side pavement removal, excavation and stone placement, paving, and cure time)
- October 18th – October 30th: Phase 3 of Hinsdale Ave construction (Monroe St intersection)
- November 1st: Warren Terrace curb and apron repairs
- October 31st – November 6th: Monroe St Railroad Crossing Closure/Detour

ASPHALT PAVING: PAVEMENT GRINDING, PATCHING, AND RESURFACING:

- October 17th – October 18th: 5th St
- November 4th – November 8th: Warren Terrace
- November 7th – November 8th: Park Ave and 8th Place

LANDSCAPING AND RESTORATION:

- All ancillary work will be performed as streets are completed.

PLEASE FLAG THE LOCATION OF ALL SPRINKLER HEADS IN THE PARKWAYS.

Questions

Please contact the Al Diaz, Assistant Village Engineer at 630-789-7029 or by email adiaz@villageofhinsdale.org with any questions or concerns. Thank you for your patience and cooperation.

Project updates will provided to residents on the Village website at http://www.villageofhinsdale.org/departments/public_services/accelerated_road_program.php