APRIL 25, 2019

RE: 2019 INFRASTRUCTURE IMPROVEMENT PROJECT

CONSTRUCTION ACTIVITY NOTICE
(PROJECT PROGRESS)

ACTIVITY TYPE: PROJECT SCHEDULE (WEATHER PERMITTING)

Dear Resident,

G&M Cement Construction has submitted their schedule for this year’s infrastructure project. The schedule is divided into the five (5) groups of activities listed below.

**PROJECT PREPARATION: APRIL 29TH – MAY 3RD**
The contractor will mobilize equipment and materials to select project locations. Parkway tree protection and root pruning will be performed at the locations listed below. A pre-construction video will be performed for all streets.

**SITE UTILITIES: WATERMAIN AND/OR STORM SEWER IMPROVEMENTS:**
- May 6th – May 24th: Adams St (North St to Ogden Ave)
- May 27th – June 14th: Warren Terrace (Madison St to Ogden Ave)
- June 17th: Oakwood Terrace (Ogden Ave to Birchwood Ave)
- June 18th – June 20th: North St (Washington St to Garfield St)
- June 21st – June 24th: Garfield St (North St to Ravine Rd)
- June 25th – July 12th: Bruner St (6th St to 8th St)
- July 15th – July 16th: Oak St (7th St to 8th St)
- July 17th – July 22nd: 7th St (Oak St to County Line Rd)
- July 23rd – August 26th: Hinsdale Ave (Stough St to Monroe St)
- July 23rd – August 14th: Grant St (8th St to 9th St)
- August 15th – August 20th: Bodin St (7th St to 8th St)
- August 21st – August 22nd: 8th Place (Madison St to cul de sac)
- August 23rd – September 18th: 5th St (Garfield St to Park Ave)
- September 19th - October 10th: Park Ave (6th St to 7th St)

**CONCRETE WORK: CURBS AND/OR ROADWAY PAVEMENT:**
- June 25th – 26th: Oakwood Terrace, Warren Terrace, Bonnie Brae Rd (Madison St to The Pines), and Road D (Old Mill Rd to Salt Creek Lane)
- June 27th – June 28th: Adams St, North St, and Sharron Ct
- July 1st – July 5th: Garfield St, 2nd St (Washington St to Lincoln St), 3rd St (Grant St to Garfield St), Vine St (8th St to Cul de Sac), 59th St (Madison St to Grant St), 9th St (Madison St to Lincoln St), and Elmwood Pl.
- July 15th – July 31st: Phase 1 of Bruner St, Oak St, and 7th St (half street construction)
- August 1st – August 12th: Phase 2 of Bruner St, Oak St, and 7th St (half street construction)
- August 15th – August 20th: Phase 3 of Bruner St, Oak St, and 7th St (half street construction)
- August 21st – August 22nd: Bodin St (pavement patching)
- August 23rd
- August 27th – September 16th
  8th Place
  Phase 1 of Hinsdale Ave construction (north side pavement removal, excavation and stone placement, paving, and cure time). [Stough St Railroad Crossing Closure/Detour](#)
- September 17th – October 4th
  Phase 2 of Hinsdale Ave construction (south side pavement removal, excavation and stone placement, paving, and cure time)
- Sept. 23rd – Sept. 27th
  5th St (curb construction, pavement removal, excavation, and stone placement)
- October 7th – October 17th
  Phase 3 of Hinsdale Ave construction (Monroe St intersection)
  [Monroe St Railroad Crossing Closure/Detour](#)
- October 11th – October 18th
  Park St (curb construction, pavement removal, excavation, and stone)

**ASPHALT PAVING: PAVEMENT GRINDING, PATCHING, AND RESURFACING:**
- July 8th – July 26th
  Oakwood Terrace, Bonnie Brae Rd, Road D, Warren Terrace, Adams St, North St, Sharron Ct, Garfield St, 2nd St, Washington St (1st St to 2nd St), 3rd St, 5th St, Vine St, 9th St, Elmwood Place, and Bruner St.
- August 21st – August 26th
- September 30th – October 21st
  Grant St, KLM Parking Lots, 8th Place
  5th St and Park Ave Paving

**LANDSCAPING AND RESTORATION:**
- All ancillary work will be performed as streets are completed.

As we approach the scheduled dates, additional detailed notices will be provided to address property/street access, alternate parking locations, temporary water service interruptions, and/or parking restrictions.

Please contact the Village’s Assistant Engineer, Al Diaz, at 630-789-7029 or by email [adiaz@villageofhinsdale.org](mailto:adiaz@villageofhinsdale.org) with any questions or concerns. Thank you for your patience and cooperation.