May 16, 2019

RE: 2019 INFRASTRUCTURE IMPROVEMENT PROJECT

CONSTRUCTION ACTIVITY NOTICE (PROJECT PROGRESS)

ACTIVITY TYPE: PROJECT SCHEDULE (WEATHER PERMITTING)

Dear Resident,

G&M Cement Construction has submitted their schedule for this year’s infrastructure project. The schedule is divided into the five (5) groups of activities listed below.

PROJECT PREPARATION: APRIL 29TH – MAY 17TH

The contractor will mobilize equipment and materials to select project locations. Parkway tree protection and root pruning will be performed at the locations listed below. A pre-construction video will be performed for all streets.

SITE UTILITIES: WATERMAIN AND/OR STORM SEWER IMPROVEMENTS:

- May 20th – June 7th
- June 10th – July 10th
- July 11th
- July 12th – July 17th
- July 18th – July 23rd
- July 23rd – August 9th
- August 12th – August 13th
- August 14th – August 20th
- August 21st – September 20th
- August 21st – September 10th
- Sept. 11th – Sept. 16th
- Sept. 17th – Sept. 18th
- Sept. 19th – October 16th
- October 17th – November 7th

- Adams St (North St to Ogden Ave)
- Grant St (8th St to 9th St)
- Oakwood Terrace (Ogden Ave to Birchwood Ave)
- North St (Washington St to Garfield St)
- Garfield St (North St to Ravine Rd)
- Bruner St (6th St to 8th St)
- Oak St (7th St to 8th St)
- Hinsdale Ave (Slough St to Monroe St)
- Warren Terrace (Madison St to Ogden Ave)
- Bodin St (7th St to 8th St)
- 8th Place (Madison St to cul de sac)
- 5th St (Garfield St to Park Ave)
- Park Ave (6th St to 7th St)

CONCRETE WORK: CURBS AND/OR ROADWAY PAVEMENT:

- July 11th – July 17th
- July 17th – July 18th
- July 19th – July 25th
- August 12th – August 28th
- August 21st – September 4th
- August 22nd – August 23rd
- September 11th

- Grant St, Oakwood Terrace, Bonnie Brae Rd (Madison St to The Pines), and Road D (Old Mill Rd to Salt Creek Lane)
- Adams St, North St, and Sharron Ct
- Garfield St, 2nd St (Washington St to Lincoln St), 3rd St (Grant St to Garfield St), Vine St (8th St to Cul de Sac), 59th St (Madison St to Grant St), 9th St (Madison St to Lincoln St), and Elmwood Pl.
- Phase 1 of Bruner St, Oak St, and 7th St (half street construction)
- Phase 2 of Bruner St, Oak St, and 7th St (half street construction)
- Bodin St (pavement patching)
- Warren Terrace
- September 19th
- Sept. 23rd – October 11th 8th Place
- Phase 1 of Hinsdale Ave construction (north side pavement removal, excavation and stone placement, paving, and cure time). **Stough St Railroad Crossing Closure/Detour**
- October 14th – October 30th
- Phase 2 of Hinsdale Ave construction (south side pavement removal, excavation and stone placement, paving, and cure time)
- October 17th – October 23rd 5th St (curb construction, pavement removal, excavation, and stone placement)
- October 18th – October 30th Phase 3 of Hinsdale Ave construction (Monroe St intersection) **Monroe St Railroad Crossing Closure/Detour**
- November 8th– November 19th Park St (curb construction, pavement removal, excavation, and stone)

**ASPHALT PAVING: PAVEMENT GRINDING, PATCHING, AND RESURFACING:**
- July 8th – July 12th KLM Parking Lots
- July 25th Grant St
- July 25th – August 13th Oakwood Terrace, Bonnie Brae Rd, Road D, Adams St, North St, Sharron Ct, Garfield St, 2nd St, Washington St (1st St to 2nd St), 3rd St, 5th St, Vine St, 9th St, 59th St, Elmwood Place, and Bruner St.
- Sept. 12th – Sept. 17th Warren Terrace
- October 24th 5th St Paving and 8th Place
- November 20th Park Ave Paving

**LANDSCAPING AND RESTORATION:**
- All ancillary work will be performed as streets are completed.

As we approach the scheduled dates, additional detailed notices will be provided to address property/street access, alternate parking locations, temporary water service interruptions, and/or parking restrictions. **PROJECT COMPLETION DATE: NOVEMBER 29, 2019.**

Please contact the Village’s Assistant Engineer, Al Diaz, at 630-789-7029 or by email adiaz@villageofhinsdale.org with any questions or concerns. Thank you for your patience and cooperation.