



**VILLAGE OF HINSDALE**

19 E. Chicago Avenue  
Hinsdale, IL 60521-3489  
(630) 789-7000

Village Website: [www.villageofhinsdale.org](http://www.villageofhinsdale.org)

---

**July 12, 2017**

**RE: 2017 Accelerated Road Program**

**CONSTRUCTION ACTIVITY NOTICE**

**Activity Type: ZONE 1 PAVING SCHEDULE (REVISED)**

Dear Resident,

Construction activities for the 2017 Accelerated Road Program are progressing on schedule.

**ZONE 1:**

Final paving is scheduled to begin Thursday, July 13, 2017 (weather permitting). ALL street parking will be prohibited for the remainder of the week.

**Liquid prime (FRESH OIL) will be sprayed by 5 AM each morning. Please limit your trips to/from home to reduce the tracking of prime onto your driveways. Due to limited space, alternate parking sites will not be available for the paving operations.**

**Street paving order:**

**Thursday, July 13<sup>th</sup>**

- 57<sup>th</sup> St (County Line Rd to Elm St)
- Oak St (55<sup>th</sup> St to 57<sup>th</sup> St)
- Elm St (57<sup>th</sup> St to 59<sup>th</sup> St)

**Friday, July 14<sup>th</sup>**

- Elm St (55<sup>th</sup> St to 57<sup>th</sup> St)
- Childs St (Park St to 57<sup>th</sup> St)
- Park St (55<sup>th</sup> St to 57<sup>th</sup> St)
- 57<sup>th</sup> St (Elm St to Park St)

**Monday, July 17<sup>th</sup>**

- 57<sup>th</sup> St (Park St to Grant St)
- Washington St (55<sup>th</sup> St to 57<sup>th</sup> St)
- Grant St (57<sup>th</sup> St to 59<sup>th</sup> St)
- Giddings Rd (58<sup>th</sup> St to north end)

**Please be mindful of the parking restricts to avoid conflicts.**

Thank you for your patience and cooperation. Please contact the Village of Hinsdale Engineering Department at [adiaz@villageofhinsdale.org](mailto:adiaz@villageofhinsdale.org) or call 630-789-7029 with any questions or concerns.