

DATE: August 18, 2008

REQUEST FOR BOARD ACTION

AGENDA SECTION NUMBER EPS Agenda	ORIGINATING DEPARTMENT Community Development
ITEM Brook Park Renovation Project – Sanitary Service	APPROVAL Shaun S. Pelletier Village Engineer


In 2006 the Brook Park Renovation Project included installation of a new sanitary service line for the proposed building. Unfortunately this was not installed properly and has failed the pressure test and also holds pockets of water so lining was not an appropriate option. Although an option of directionally boring a new line under the tennis courts is slightly less expensive, this would require additional review by the Metropolitan Water Reclamation District. In order save time, it was determined that a solution meeting the intent of the issued permit was necessary.

The proposed work includes the replacement of the service line by directionally boring to avoid further disturbance to the park, installation of the pump, and reconfiguration of the manholes as required by this change.

Staff will try to obtain a second quote from the contractor currently working on Eighth Street for this work by the time of the meeting.

Both bidders have favorable Village experience and timing is critical for the facility to be operational. Award is respectfully requested.

Motion: To Waive Competitive Bidding and Award the Brook Park Sanitary Service to _____ in the amount of \$ _____.

APPROVAL	APPROVAL	APPROVAL	APPROVAL	MANAGER'S APPROVAL 
COMMITTEE ACTION:				
BOARD ACTION:				

PROPOSAL

H & R Construction, Inc.
 6 Wild Plum Court
 Lemont, Illinois 60439
 Phone: 630-968-3581
 FAX: 630-257-0073

No: 4846
 Date: 8/15/08

Attention: Shawn

Proposal Submitted To:		Work To Be Performed At:	
Name: Village of Hinsdale		Street: Brook Park	
Street: 19 East Chicago		City: Hinsdale	
City: Hinsdale	State: Illinois	State: Illinois	Zip:
Zip: 60521	Phone: fax 630-789-7056		

We hereby submit specifications and estimate for:

Bore in place approximately 300 LF of 6 inch sanitary. Connect to existing inspection manhole. Connect to existing manhole for pumping station. Reconnect inspection manhole. Rebuild lift station manhole for pump. Reconnect existing dead end manhole. Change pipe between lift station & dead end manhole. Stone backfill in asphalt pathway. Install simplex grinder pump complete. Mount control panel by baseball field. Haul out excess dirt.

*** All electric work by others. Blacktop replacement by others. All restoration by others. No permits or bonds.

We propose to furnish labor and materials complete in accordance with the above specifications, for the sum of twenty six thousand seven hundred eighty dollars (\$ 26,780.00) with payment to be made as follows: upon completion

All material is guaranteed to be as specified. All work to be completed in a workmanlike manner according to standard practices. Any alteration or deviation from above specifications involving extra costs, will be executed only upon written orders, and will become an extra charge over and above the estimate. All agreements contingent upon strikes, accident delays beyond our control This proposal subject to acceptance within 30 days and is void thereafter at the option of the undersigned.

Licensed- Bonded -Insured
 Authorized Signature *Debra Haddock*

ACCEPTANCE OF PROPOSAL
 The above prices, specifications and conditions are hereby accepted. You are authorized to do the work as specified. Payment will be made as outlined above.

ACCEPTED:
 DATE _____ SIGNATURE _____

PLEASE SIGN ONE COPY AND RETURN