



**AUGUST 20, 2019**

## **PARKING DECK UPDATE**

### **UPDATE #5**

- **EXCAVATION WORK AT THE SITE IS FOCUSED ON REMOVING THE DIRT SURROUNDING THE EARTH RETENTION SYSTEM SHEET PILING. ONCE THE DIRT IS REMOVED THE SHEET PILE PANELS WILL BE USED WITH A TORCH RATHER THAN THE ORIGINAL PLANS TO “VIBRATE THEM OUT” VIA THE USE OF HEAVY MACHINERY. THE TORCH METHOD WILL RESULT IN LESS NOISE AND A REDUCED RISK OF DAMAGE TO THE HMS BUILDING.**
  
- **THE DELIVERY OF THE STORM TRAP SYSTEM IS ON SCHEDULE.**
  
- **LIMA EXCAVATORS HAS REDUCED THE NUMBER OF DUMP TRUCKS (FROM 20 TO 10) ACCESSING THE SITE DUE TO THE CLOSENESS OF THE TOLLWAY’S DUMPSITE.**
  
- **PLEASE VISIT [WWW.VILLAGEOFHINSDALE.ORG](http://WWW.VILLAGEOFHINSDALE.ORG) TO TRACK THE PROGRESS OF THE PARKING DECK. THE WEBSITE WILL ALSO INCLUDE A LINK TO FREQUENTLY ASKED QUESTIONS.**