
VILLAGE OF HINSDALE 
SPECIAL MEETING OF THE  

VILLAGE BOARD OF TRUSTEES 
AUGUST 18, 2008 

 
The Special Meeting of the Hinsdale Village Board of Trustees was called to order by 
President Michael Woerner in Memorial Hall of the Memorial Building on Monday, 
August 18, 2008 at 7:00 p.m. 
 
Present: President Michael Woerner, Trustees Jean Follett, Tom Cauley, Vic Orler, 
Cindy Williams and Bob Schultz.  
 
Absent:  Trustee Michael Smith 
  
Also Present:  Village Manager David Cook, Village Engineer Shaun Pelletier and 
Deputy Village Clerk Christine Bruton 
 

PLEDGE OF ALLEGIANCE 
 

President Woerner led those in attendance in the recitation of the Pledge of 
Allegiance. 

 
BROOK PARK SEWER LINE CONTRACT APPROVAL 

   
President Woerner asked Village Manager Cook to provide background on the item.  
Mr. Cook explained that the Village has been working for a year and a half to 
construct bathrooms and a concession stand at Brook Park.  The Metropolitan Water 
Reclamation District has delayed progress by not connecting the sewer line.  These 
problems have been resolved and prior to connecting the line a pressure test was 
conducted and failed.  The line has since been televised and found to be beyond repair.  
Two quotes are before the Board for the replacement of this line, in hopes to complete 
the work immediately so that the facility will be ready to use next week.   
 
Trustee Schultz moved to waive competitive bidding and award the Brook Park 
Sanitary Service to H & R Construction, Inc. in the amount of $26,780.00.  Trustee 
Williams seconded the motion. 
 
Trustee Cauley asked for additional information to which Mr. Pelletier replied that 
the vendor that installed the faulty line was Copenhaver Construction and that they 
had not been contacted on this matter.  He reported that $5,000.00 payment had been 
withheld from Copenhaver due to lack of performance for another project (but part of 
the same contract) and that staff has no faith that they will make good on this 
problem.   
 
Trustee Cauley explained that the Village would have no leverage if they contracted 
someone else to fix the problem without first notifying Copenhaver.  Board discussion 
followed regarding the Village’s options. Trustee Schultz expressed concern that the 
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project would be further delayed.  It was suggested that a letter be written to 
Copenhaver giving them one week to remedy the situation.  If they did not do so, the 
Village would proceed with the proposed contract before the Board tonight.   
 
Trustee Follett moved to amend the motion on the table to include a letter to 
Copenhaver.  Trustee Cauley seconded the motion.   
 
AYES:  Trustees Follett, Cauley, Orler, Williams and Schultz  
NAYS:  None 
ABSENT:  Trustee Smith 
 
Motion carried.  
 
President Woerner asked the clerk to call the roll on the amended motion. 
 
AYES:  Trustees Follett, Cauley, Orler, Williams and Schultz  
NAYS:  None 
ABSENT:  Trustee Smith 
 
Motion carried.  
 
Village Manager Cook confirmed that a letter would be hand delivered the following 
day and that work could still be completed on the project by Labor Day weekend.  
   

ADJOURNMENT 
 

Trustee Schultz moved to adjourn the meeting.  Trustee Williams seconded the 
motion.   
 
AYES:  Trustees Follett, Cauley, Orler, Williams and Schultz  
NAYS:  None 
ABSENT:  Trustee Smith 
 
President Woerner declared the meeting adjourned at 7:21 p.m. 
 
 
 
 
 
ATTEST:  ________________________________________ 
        Christine M. Bruton, Deputy Village Clerk 
 
 
 
 


